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BEFORE THE BOARD OF INQUIRY 

IN THE MATTER of the Resource Management Act 1991 

AND 

IN THE MATTER of a Board of Inquiry appointed under 

section 146 of the Resource 

Management Act 1991 to consider an 

application by Mighty River Power 

Limited for resource consents to 

construct, operate and maintain a wind 

farm at Turitea 

 

 

SECOND MEMORANDUM OF COUNSEL FOR MIGHTY RIVER POWER 
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MAY IT PLEASE THE BOARD: 

Further update on design refinement process 

1.1 Further to our memorandum of 25 September 2009, the following provides 

the next update as to progress of the design refinement process thus far:  

(a) As indicated in our earlier memorandum, Mighty River Power has met 

with Mr Brown to discuss his proposed layout changes in more detail.  

(b) As a result of those discussions, Mighty River Power has prepared 

further revisions to the proposed layout, which it is considered should 

significantly address the issues Mr Brown has identified with the 

existing layout. Having considered those revisions, Mr Brown has 

identified 11 existing viewpoints for which updated photomontages are 

to be prepared.  

(c) ERM has accordingly been instructed to prepare the updated 

photomontages, and that is expected to take 1 ½ - 2 weeks. If, having 

reviewed the updated photomontages, Mr Brown considers his issues 

have been fully addressed, the revised layout and updated montages 

will be provided to other relevant experts (such as civil design, 

geotechnical, noise and ecology) within the Mighty River Power 

project team for assessment and comment, as well as peer reviewed 

by Mighty River Power’s other landscape experts. However, if Mr 

Brown considers further revisions are still required, then there will be a 

further iterative round and further montages may be required.  

(d) As a result, Mighty River Power remains of the view that hearing time 

to consider the design refinement proposal in December will be too 

early given the substantial amount of work involved.  

Other matters 

1.2 As indicated in our earlier memorandum, attached are: 

(a) A memorandum from Mr Kalafatelis responding to Mr Maassen’s 

Memorandum of Counsel of early September; and  
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(b) A report from ERM regarding the Zone of Visual Influence Bands 

shown in Memory Map to respond to queries from both submitters and 

the Board.  

  

 

  K R Price 
Counsel for Mighty River Power Limited 

9 October 2009 

 


