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Executive Summary 

In 2019 the Minister for the Environment asked me to investigate the freshwater management 

and allocation functions exercised by the Otago Regional Council (‘ORC’ or ‘the Council’). In that 

investigation I noted that the Otago region was at a critical juncture for freshwater planning, 

with the looming deemed permit renewals and developing a new fit for purpose freshwater 

planning regime being just two of a number of challenges the Council needed to address.  

Following the 2019 investigation the Minister provided the Council with several 

recommendations designed to ensure that deemed permit renewals could not lock in over-

allocation for the future and to hasten the development of a new and effective freshwater 

management framework.  

By letter dated 5 May 2022 the Minister appointed me to conduct a follow up investigation. This 

was triggered by a request from ORC’s Chair Andrew Noone to the Minister seeking a discussion 

with him about an extension to the date for notification of a new Land and Water Regional Plan 

(LWRP).  It is progress towards the implementation of the 2019 recommendations that the 

Minister has now asked me to investigate and report on.  

This report provides an assessment of progress towards all the recommendations made by the 

Minister in 2019. However, it also focuses on the specific recommendation to notify a new LWRP 

by December 2023. 

 ORC has now fully implemented a number of the Minister’s 2019 recommendations: 

 The Minister recommended an interim planning framework to ensure deemed permits 
were not ‘rolled-over’ into long-term resource consents. This has been met through Plan 
Change 7 that is now operative and working as intended.   

 The Minister recommended a new Regional Policy Statement (RPS) be notified by June 
2021. ORC has notified a new RPS, although progress has been slowed by High Court 
proceedings relating to its legality as a freshwater planning instrument. 

 The Minister requested ORC provide updates on organisational capability and capacity. 
I am pleased to report significant improvements have been made since 2019. The staff 
appear to be a high functioning team with a wide range of knowledge, skills and capacity 
to deliver on the recommendations, and the ultimate outcome of improved freshwater 
management in Otago.   

While there is still work to be done, the immediate risks of over-allocation associated with 

deemed permits being locked in for the long term has been effectively addressed. Meeting these 

recommendations has been a significant undertaking for the Council, the staff, and the Otago 

community and they should all be commended on progress to date. 

In the course of this second inquiry, I sought clarification from the Councillors on reasons for an 

extension of the notification date. There was no consensus position, and several Councillors 

expressed the view that an extension was not necessary. I sought the views of ORC staff and 

their overall opinion was that the timeframes are tight but they remain on target to meet them. 

Both Councillors and staff noted the current and future timeframe risks caused by the delay to 

the RPS process by the High Court proceedings.  
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I am not convinced there is any need for an extension to the timeframe for notifying the LWRP 

at this time. However, if the RPS process raises further complications there may be merit in 

considering an extension, and I expect that would become clearer in early 2023. I have already 

communicated this finding to the Minister who has informed the Council that no extension will 

be granted.  

During this investigation I have become concerned about the conduct of Councillors towards the 

staff and the potential impact this may have on the Council’s ability to progress the LWRP, and 

wider freshwater matters.  

Key staff noted the difficulty in performing their duties due to the conduct of Councillors. 

Examples given included Councillors intentionally trying to “trip staff up”, asking for further 

information solely to delay decision-making, and, an unwillingness to accept answers Councillors 

did not want to hear. Staff noted this was impacting their ability to give free and frank advice.  

In the light of the discussions and conclusions reached in my interim report and now in this final 

report, I make the following recommendations to the Minister for the Environment: 

1. I confirm the recommendation made in my interim report to not grant an extension to 
the timeframe for public notification of the LWRP at this time. 

2. That the Minister retains the recommendations and timeframes set by him for Otago 
Regional Council in 2019 as they are still appropriate. 
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Introduction 

On 28 March 2022, the Minister for the Environment, the Hon David Parker (“the Minister”) 

received the fifth 6-monthly progress report from the Otago Regional Council (“the Council” or 

“ORC”). This report is one of the requirements laid down by the Minister in his 

recommendations to the Council in 2019, following a report to the Minister by myself in the 

same year. A copy of that report is attached to this report as Appendix 1. A letter 

accompanying that report from the Council’s Chair Andrew Noone, also sought a meeting with 

the Minister on behalf of the Council, to discuss extending the timeframe for notification of a 

new Land and Water Regional Plan (LWRP). The promulgation of this Plan is also a requirement 

laid down by the Minister in his recommendations to the Council in 2019. A copy of this 

accompanying letter is attached to this report as Appendix 2. 

By letter, dated 5 May 2022, I have been engaged by the Minister acting under section 24A of 

the Resource Management Act 1991 (“the Act” or “RMA”), to investigate whether the Council 

is adequately carrying out its functions under section 30(1) of the Resource Management Act 

1991 in relation to freshwater management and allocation of resources.   

Specifically, the Minister has directed me to investigate the Council’s progress towards the 

recommendations he made in 2019 1 following my previous investigation, and to determine 

whether they are still appropriate. 

A copy of the letter of appointment is attached to this report as Appendix 3. Also attached to 

this report as Appendix 4 is a copy of the letter from the Minister to Andrew Noone 

acknowledging receipt of ORC’s fifth report and advising him of my appointment. 

Term of investigation 
The investigation began on 9 May 2022 and was to be completed on 25 May 2022. However, I 

requested an extension to the term of the investigation due to unforeseen personal 

circumstances, which the Minister accepted. The term was then extended to 30 June 2022. My 

interim findings were sent to the Minister on 26 May 2022 and should be read together with 

this final report to complete the outcome of my investigations. The Terms of Reference for this 

investigation can be viewed in Appendix 5. 

Scope of the investigation 
This investigation has examined: 

1. The Council’s progress towards implementing the Minister’s 2019 recommendations 

and specifically the likelihood of the Council meeting the December 2023 timeframe 

for notifying a new LWRP;   

                                                           
1 letter-to-orc-re-s24a-investigation-from-hon-david-parker-18112019.pdf 

https://www.orc.govt.nz/media/7607/letter-to-orc-re-s24a-investigation-from-hon-david-parker-18112019.pdf
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2. Whether the recommendations and timeframes set in 2019 are still appropriate given 

changes and progress made to date, including: 

 The impact of the now fully operative Plan Change 7  

 The relationship between the operative Regional Policy Statement (RPS), 

proposed RPS and development of the new LWRP, including an 

assessment of any risks associated with developing the LWRP before the 

proposed RPS is fully operative; 

3. Any other relevant contextual matters.  

My role 
For transparency, I wish to make clear that I am undertaking this investigation in my private 

capacity. My former roles as Chief Freshwater Commissioner for New Zealand, an appointed 

Regional Commissioner/Councillor for The Canterbury Regional Council, an Environment Court 

Judge and a University Professor of Environmental Law are relevant only insofar as they enable 

me to bring certain insights and experience to the investigation. 

Methodology  
The investigation involved reviewing relevant documents, interviewing relevant Council staff 

and discussions with the Chair of Aukaha, which is the consultancy service of the five Rūnaka 

and Rūnanga of Te Rūnanga o Ngāi Tahu in the rohe. Appendix 6 to this report lists the people I 

have interviewed either in person or by telephone for the purposes of compiling this report. 

The process has included: 

 Review of progress reports and planning documents relating to the Minister’s 

2019 recommendations  

 Meetings with council planning, science and economics staff 

 Discussion with Edward Ellison, the Aukaha Chair by telephone 

 Discussions with Otago Regional Councillors at a face-to-face meeting in 

Dunedin on 18 May 2022, and a further conversation with Edward Ellison at 

the same meeting  

 Further discussion with Otago Regional Councillors by zoom on 25 May 2022 

Council co-operation  
In carrying out this investigation, I have had free access to all relevant Council information. I 

have also had the full co-operation of the Otago Regional Councillors and the staff, and in 



 

  10 

 

 

particular Sarah Gardner the Council’s Chief Executive 2. I am confident that I have been able 

to make all the necessary inquiries to enable me to complete this investigation. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

                                                           
2 Sarah Gardner has now departed from this role. 
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2019 Investigation of Freshwater 
Management and Allocation Functions at 
Otago Regional Council (“2019 
Investigation”)  

To provide context for this report, I now refer to a brief overview of the report and Minister’s 

recommendations following the 2019 investigation.  

In 2019 I was appointed by the Minister to investigate whether the Council was adequately 

carrying out its functions under section 30(1) of the RMA in relation to freshwater 

management and allocation of resources.  

The Minister wanted to know if the Council had or would have an RMA-compliant planning and 

consenting framework in place to process and make decisions on new water permit 

applications by 1 October 2021 when the Region’s remaining 356 historic deemed permits 

were due to expire many of which were in the Manuherekia catchment, and the Upper 

Cardrona and Arrow Rivers.  

This investigation focused on the Council’s Regional Plan: Water for Otago (“the Water Plan”) 

and its associated documents and processes, including the RPS and the Council’s science, plan-

making and consenting capacities.  

The full report on this investigation is available on the ORC website 3.  

The Minister’s Recommendations  
Following my 2019 report, the Minister made the following recommendations under section 

24A of the RMA: 

In line with Professor Skelton’s recommendations, I formally recommend, under section 24A of 

the RMA, that ORC: 

1. take all necessary steps to develop a fit for purpose freshwater management planning 

regime that gives effect to the relevant national instrument(s) and sets a coherent 

framework for assessing all water consent applications, including those that are to 

replace deemed permits. 

2. develop and adopt a programme of work to achieve the following: 

                                                           
3 Skelton, Peter (2019) Investigation of Freshwater Management and Allocation Functions at Otago Regional 

Council - Report to the Minister for the Environment. Wellington: Ministry for the Environment. section-

24a-otago-investigation-report-final-october-2019.pdf (orc.govt.nz) 

https://www.orc.govt.nz/media/7608/section-24a-otago-investigation-report-final-october-2019.pdf
https://www.orc.govt.nz/media/7608/section-24a-otago-investigation-report-final-october-2019.pdf
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 by November 2020, a complete review of the current RPS that is publicly notified, 

with the intention that it be made operative before the review of its LWRP is 

notified. 

 by 31 December 2023, a new LWRP for Otago that includes region-wide objectives, 

strategic policies, region-wide activity policies, and provisions for each of the 

Freshwater Management Units, covering all catchments within the region. 

3. prepare a plan change by 31 March 2020 that will provide an adequate interim 

planning and consenting framework to manage freshwater up until the time that new 

discharge and allocation limits are set, in line with the requirements in the National 

Policy Statement for Freshwater Management 4.  

It is against these recommendations that this follow-up investigation will assess progress.  

Alongside these recommendations the Minister required ORC to provide, under section 27 of 

the RMA, six monthly reports in relation to the following matters: 

 progress made in developing science, planning, consenting, monitoring and 

enforcement, and land management organisational capability and capacity.  

 progress in achieving the above recommendations 1, 2 and 3. 

 a summary of freshwater resource consenting activity for the reporting period.  

Subsequent to these recommendations the Council requested an extension to the November 

2020 deadline to notify a new RPS which was granted, giving a new required notification date 

of 30 June 2021.  

 

 

 

 

 

 

 

 

 

                                                           
4 letter-to-orc-re-s24a-investigation-from-hon-david-parker-18112019.pdf 

https://www.orc.govt.nz/media/7607/letter-to-orc-re-s24a-investigation-from-hon-david-parker-18112019.pdf
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The 2022 Investigation 

Letter from ORC requesting a discussion on extending 
the notification date of the LWRP 
On 28 March 2022, ORC Chair Andrew Noone wrote to the Minister asking him to consider 

having a discussion with the Council on a longer timeframe for the notification of the LWRP. 

The reason given in the letter is a quote from a Council resolution: 

“Approves the fifth report to the Minister for the Environment, that reports on progress 

against the recommendations made in his letter of 19 November 2019; and include a 

covering letter from the Chair inviting the Minister to consider having a discussion with 

Council on a longer timeframe with Council to notify the Land and Water Plan, to allow a 

smoother and stronger plan framework built on an RPS that has been allowed to settle. 

Given that there may be potential savings in the Annual Plan if ORC was able to extend the 

timeframe, Council would welcome an indication before the end of May 2022” 5. 

The Statutory and Planning Instrument Context for the 
2022 investigation 

National Policy Statement for Freshwater Management 

The RMA enables the Minister to promulgate National Policy Statements and National 

Environmental Standards which give direction to councils on the setting of environmental 

objectives, policies and limits. In 2011, the then Minister established the National Policy 

Statement for Freshwater Management (“NPS-FM”) which has since been revised three times, 

with the most recent amendments coming into force in 2020, notably after my 2019 report and 

the Minister’s recommendations.  

The major relevant changes contained in NPS-FM 2020 are: 

 Te Mana o Te Wai is the fundamental concept of the NPS-FM that is relevant to all 

freshwater management decisions. This includes a hierarchy of decision-making that 

prioritises: 

a) first, the health and well-being of water bodies and freshwater ecosystems 

b) second, the health needs of people (such as drinking water) 

c) third, the ability of people and communities to provide for their social, 

economic, and cultural well-being, now and in the future 6. 

                                                           
5 See Appendix 2 for full letter.   

6 National Policy Statement for Freshwater Management 2020 (environment.govt.nz) 

https://environment.govt.nz/assets/Publications/Files/national-policy-statement-for-freshwater-management-2020.pdf
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 The introduction of the Freshwater Planning Process (“FPP”) which must be followed 

by regional councils when preparing, changing, or varying regional policy statements 

and regional plans that give effect to NPS-FM (discussed below).  

A summary of the NPS-FM 2020 is attached as Appendix 7. 

An exposure draft of further proposed changes to the NPS-FM 2020 was released on 31 May 

2022. This is not relevant for this report, but I note any changes to the NPS-FM 2020 will need 

to be considered by the Council once completed.  

The Freshwater Planning Process  

The FPP is the new plan-making process that regional councils must use for proposed 

freshwater provisions in Regional Policy Statements and Regional Plans (excluding Regional 

Coastal Plans). 

This process must be used for proposed Regional Policy Statements or Regional Plans that give 

effect to the NPS-FM 2020 or otherwise relate to freshwater. If only part of the planning 

instrument relates to freshwater, the council must use the FPP for that part, and use the 

Schedule 1 process for the other parts.  

The FPP was introduced to enable regional councils to make changes to their freshwater plans 

in a robust but more efficient way than the current RMA Schedule 1 planning process provides 

for. 

The FPP intends to streamline decisions on freshwater plans by:  

 requiring regional councils to notify freshwater plans that give effect to the NPS-FM by 

31 December 2024 and make final decisions within two years of notification. 

 establishing independent freshwater hearings panels with enhanced hearings powers, 

made up of expert freshwater commissioners, council and tangata whenua nominees. 

 providing for submitter appeal rights to the Environment Court only in certain 

circumstances.  

There is detailed guidance on the FPP available on the Ministry for the Environment website 7. 

Deemed Permits 

Deemed permits and their expiry on 1 October 2021 were a significant driver behind the 

Minister’s direction to carry out the 2019 investigation. The impact and history behind deemed 

                                                           

7 Essential Freshwater: A new Freshwater Planning Process factsheet 

https://environment.govt.nz/publications/essential-freshwater-a-new-freshwater-planning-process-

factsheet/  

 

https://environment.govt.nz/publications/essential-freshwater-a-new-freshwater-planning-process-factsheet/
https://environment.govt.nz/publications/essential-freshwater-a-new-freshwater-planning-process-factsheet/
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permits were examined in-depth in Appendix 5 of the 2019 report and do not require further 

elaboration here.  

Operative Otago RPS 

The Operative Otago RPS has had several provisions finalised since 2019 but there have been 

no amendments of relevance to this follow-up report.  

The Regional Plan: Water 

The Regional Plan: Water (“the Water plan”) is discussed on pages 21 and 22 of my 2019 

report. Since then, there have been five amendments which are briefly summarised below but 

do not (with the exception of Plan Change 7 discussed later) require detailed examination for 

the purpose of this report: 

Table 1: Changes and Amendments to the Regional Plan: Water since 2019 

Plan Change 6AA Plan Change 6AA postpones the date when certain rules controlling 

discharge contaminant concentration and rules on nitrogen leaching 

come into force from 1 April 2020 to 1 April 2026. 

Amendment 3 (NPS 

Freshwater 

Management 2020) to 

the Regional Plan: Water 

Clause 1.7 of the NPS-FM 2020 directs regional councils to amend 

regional plans by inserting specific provisions without the need for an 

RMA Schedule 1 process. The specific provisions are set out in NPS-FM 

2020: 

• Clause 3.22(1) (Natural Inland Wetlands) 

• Clause 3.24(1) (Rivers) 

• Clause 3.26(1)(2) (Fish Passage) 

This amendment inserts these provisions.  

Plan Change 5A (Lindis: 

Integrated water 

management) 

Plan Change 5A (Lindis: Integrated water management) introduced: 

 Minimum flows and allocation limits for the Lindis River and 

connected Lindis Alluvial Ribbon Aquifer; and 

 Maximum allocation limits for other aquifers in the Bendigo-

Tarras Basin. 

Water Permits Plan 

Change (Plan Change 7) 

to the Regional Plan: 

Water 

Adds an objective, policies and rules that manage the replacement of 

expiring deemed permits and water permits. Discussed below.  

Plan Change 8 

(Discharge 

Management) to the 

Regional Plan: Water 

Plan Change 8 (Discharge management) was made partially operative on 4 

June 2022. It addresses specific activities known to be, or likely to be 

contributing to water quality issues in parts of Otago, and gaps in the rules 

and policy framework for managing contaminant discharges to water. The 
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provisions made operative are the rural discharge provisions set out in 

Parts A – F of the Plan Change, with the Environment Court yet to release 

decisions on Part G and Part H of the plan change. 

Water Permits Plan Change (Plan Change 7)  

ORC notified the Water Permits Plan Change (“Plan Change 7”) in March 2020. The purpose of 

Plan Change 7 was to introduce a planning framework to manage the significant number of 

deemed permits expiring in 2021 before a new LWRP could be put in place. This was to 

prevent these permits from being granted for long durations under the existing framework 

that was not “fit for the purpose” 8. The plan change was intended to be a first, and interim, 

step in the transition from the Regional Plan: Water for Otago to a new LWRP and a direct 

response to the Minister’s third recommendation.  

The approach proposed in Plan Change 7 was to limit the duration of new resource consents 

for water takes to six years until a new LWRP was finalised. Acknowledging the difficulty short 

duration water take consents could impose on water users, the plan also sought to introduce 

an ‘easy’ pathway for existing permit holders to gain a shorter-term consent via a controlled 

activity process.   

Plan Change 7 was notified in March 2020 and during the submission period the plan change 

was “called in” by the Minister as a proposal of national significance under part 6AA of the 

RMA. Following submissions, Plan Change 7 was referred directly to the Environment Court.  

Between March and June 2021, the Environment Court held a hearing into the provisions of 

Plan Change 7 and matters raised in submissions. Decisions on the Plan Change were released 

in October and November 2021.  

The Environment Court approved policies seeking either to ‘only grant’ or to ‘avoid’ (as the 

case may be) consents exceeding six years duration with a very limited exception for 

hydroelectric generation.  

The Court made specific mention of the implications for those seeking to replace existing 

deemed permits:  

We acknowledge that, as a result of the changes to the plan change made by this decision, 

most, if not all, of the hundreds of permits holders who have already applied for resource 

consent in respect of expiring permits, will need to amend their applications if they wish to 

have the security of the applications being granted as a controlled activity 9.  

                                                           
8 Skelton, Peter (2019) Investigation of Freshwater Management and Allocation Functions at Otago Regional 

Council - Report to the Minister for the Environment. Wellington: Ministry for the Environment. section-

24a-otago-investigation-report-final-october-2019.pdf (orc.govt.nz) 

9 2021-10-22 ORC Plan Change 7 – [2021] NZEnvC 164 – Interim Decision: 

https://environmentcourt.govt.nz/assets/Documents/Decisions/2021-10-22-ORC-PC7-2021-NZEnvC-164-

Interim-Decision.pdf  

https://www.orc.govt.nz/media/7608/section-24a-otago-investigation-report-final-october-2019.pdf
https://www.orc.govt.nz/media/7608/section-24a-otago-investigation-report-final-october-2019.pdf
https://environmentcourt.govt.nz/assets/Documents/Decisions/2021-10-22-ORC-PC7-2021-NZEnvC-164-Interim-Decision.pdf
https://environmentcourt.govt.nz/assets/Documents/Decisions/2021-10-22-ORC-PC7-2021-NZEnvC-164-Interim-Decision.pdf
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There were no appeals from the Environment Court’s decision and Plan Change 7 was made 

operative on 5 March 2022.  

Proposed Regional Policy Statement  

The proposed Regional Policy Statement (pRPS) was notified on 26 June 2021. The pRPS was 

notified in its entirety as a freshwater planning instrument, and the council included the 

following statement with its notification:  

Freshwater Planning Instrument 

The Otago Regional Council is satisfied that the whole of the PORPS 2021 is a freshwater 

planning instrument and therefore will be subject to the freshwater planning process set 

out in Section 80A of the Resource Management Act 1991. 

The PORPS is considered to meet the requirements of Section 80A(2)(a) and 80A(2)(b) of 

the Resource Management Act 1991 because the Chapters of the PORPS 2021 are either 

giving effect to any national policy statement for freshwater management or relate to 

freshwater. 

The single purpose of the Resource Management Act 1991 is to promote the sustainable 

management of natural and physical resources. That purpose can only be achieved 

through an integrated approach to the task of managing those resources. The PORPS  

2021 has been prepared to achieve that outcome. To not have it considered a freshwater 

planning instrument would be to defeat that purpose 10. 

As a Freshwater Planning Instrument, the pRPS is now being considered by a Freshwater 

Hearings Panel (“the Panel”) which has been appointed by the Chief Freshwater Commissioner 

(a role I held at the time of appointment). The panel is required to complete the hearings 

process within 2 years.  

High Court proceedings on the pRPS  

On 3 September 2021 ORC began High Court proceedings seeking declarations that the pRPS is 

a freshwater planning instrument as defined in the RMA and that it can continue, in its 

entirety, under FPP. If the Court finds the pRPS is not a freshwater planning instrument ORC 

seeks in the alternative, declarations that the pRPS is split into freshwater and non-freshwater 

parts and no additional notification is required for either part.  

The central question in these proceedings is whether or not the pRPS, in its entirety, is a 

freshwater planning instrument as per section 80A of the RMA.  

A hearing before Justice Nation was held on February 8 and 9 2022. The High Court has 

advised the Panel considering the pRPS that Justice Nation’s judgment is unlikely to be 

available before the end of June 2022.  

                                                           
10 Public notification of the Proposed Otago Regional Policy Statement, 26 June 2021: porps-2021-public-

notice.pdf (orc.govt.nz)  

https://www.orc.govt.nz/media/10051/porps-2021-public-notice.pdf
https://www.orc.govt.nz/media/10051/porps-2021-public-notice.pdf
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Progress of the Freshwater Hearings Panel in hearing the pRPS 

All submissions on the pRPS closed on 1 December 2021 and all documents relevant to the 

process have now passed to the Panel who will hear the pRPS through the FPP process.  

To address the complications caused by the High Court proceedings discussed above, the Panel 

requested feedback from all parties on how to progress the hearing prior to a decision from 

the High Court 11. Several options were considered including identifying chapters or provisions 

that are unquestionably freshwater issues and proceeding to conduct hearings on those 

matters.  

After considering the views of parties the Panel decided to await the decision of the High Court 

on the status of the pRPS before commencing any part of the hearing 12. This delay will have 

timeframe implications for a decision on the pRPS, which is in turn relevant for the notification 

of the LWRP and is considered below.  

Submissions and response on use of the Freshwater Planning Process  

A number of submissions on the RPS challenged the use of the FPP process, suggesting that 

not all of the RPS “relates to freshwater” 13 and should be split into parts, with those non-

freshwater parts going through the Schedule 1 process. The s42A staff report 14 notes the High 

Court proceedings on this matter and recommends the RPS hearing be conducted in 

accordance with the Judgement of the High Court when given.  

 

 

 

 

 

 

 

 

                                                           
11 Second minute and directions of hearings panel into Otago Regional Council Proposed Regional Policy 

Statement 18 March 2022: minute-2-and-directions-18-march-2022.pdf (orc.govt.nz) 

12 Third minute and directions of hearings panel into Otago Regional Council Proposed Regional Policy 

Statement 14 April 2022: third-minute-and-directions-14-april-2022.pdf (orc.govt.nz) 

13 Resource Management Act 1991 No 69 (as at 12 April 2022), Public Act 80A Freshwater planning process – 

New Zealand Legislation 

14 00-proposed-amendments-porps.pdf (orc.govt.nz) 

https://www.orc.govt.nz/media/11946/minute-2-and-directions-18-march-2022.pdf
https://www.orc.govt.nz/media/12090/third-minute-and-directions-14-april-2022.pdf
https://www.legislation.govt.nz/act/public/1991/0069/latest/DLM7236557.html?search=sw_096be8ed81c12031_%22relates+to+freshwater%22_25_se&p=1&sr=1
https://www.legislation.govt.nz/act/public/1991/0069/latest/DLM7236557.html?search=sw_096be8ed81c12031_%22relates+to+freshwater%22_25_se&p=1&sr=1
https://www.orc.govt.nz/media/12206/00-proposed-amendments-porps.pdf
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Conversations with Te Rūnanga o Ngāi 
Tahu 

In early May 2022, I had a telephone conversation with Edward Ellison, Chairman of Aukaha and 

Policy Committee Member at ORC. He indicated to me that the rūnaka and rūnanga did not 

favour any extension of time for notifying the LWRP. 

Mr Ellison was present at the extraordinary meeting held with Council on 18 May 2022 where 

he again advised that he had sought the views of the relevant rūnaka and rūnanga (via Aukaha). 

He said that they do not believe there is a need for extension to the current 31 December 2023 

timeframe to notify a new LWRP, and indeed oppose it. 

No conversation was held with a representative from Te Ao Marama Incorporated. 
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Discussion, Findings and 
Recommendations 

Discussion  
Otago Regional Council: Fifth Report: Report under Section 27 of the Resource Management Act 

1991 

In ORC’s fifth report, it was said that the timelines set by the Minister are generally on track. The 

first stage of community engagement on the LWRP has been completed, with the next step being 

the preparation of technical analysis by staff so that the next set of community engagements 

can be undertaken in July 2022. 

In this report, ORC also stated that “there is some risk related to the RPS process and the 

Declaratory Judgement in particular and the flow-on impacts that will have to the LWRP” 15.  

Councillors Views 

When I asked the Councillors at the 18 May 2022 meeting what extension of time for notification 

of the LWRP was being sought, Chair Andrew Noone proposed a 3-to-6-month extension. Some 

other Councillors agreed with this proposal, but others did not support any extension of the 

notification timeframe.  

A mixture of reasons were provided by Councillors supporting an extension. These were:  

- Rate increases if the current timeframe remained. 

- Impacts of COVID-19, such as the number of people who were unwell and the fact that 

the Government has allowed other forms of consultation faced with impacts of COVID-

19 to have extended timeframes. 

- To improve the final output of the proposed LWRP. 

- To ensure that staff health and wellbeing is prioritised, and staff burnout does not 

occur just to meet the timeframe. 

- To increase the amount of consultation that is undertaken on the LWRP. 

- The decisions regarding the High Court process and the proposed RPS are yet to be 

released and are expected in June. 

- To provide a safety net of time in case the Council does not reach the notification 

period within the original timeframe. 

- ORC is currently in the process of implementing the Environmental Implementation 

Plan which it was said supports the building of relationships around LWRP futures. 

 

                                                           
15 See Appendix 1. 
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Feedback from Staff on the impacts of a timeframe extension 

During my investigation I was told by staff that they were not informed of the request by Council 

to have a discussion with the Minister about extending the timeframe, nor was advice from staff 

sought on this matter. 

When I asked staff about working to the current timeframe, they advised: 

- The timeframe is tight however they are still on target to meet it. 

- The suggested timeframe for extension (3-to-6 months) had not been discussed with 

staff. 

- They advised that nationally there is a 20% gap between staff and local government 

positions available. Consequently, it is important that ORC ensures staff continuity.  

They also said that an extension to the current timeframe itself could lead to burnout. 

However, the outgoing Chief Executive Sarah Gardner and other senior ORC staff assured me 

they are on track to notify the LWRP, and they have confidence in the resilience of their teams. 

Staff also advised me that funding will be available in the next financial year for the 

continuation of this programme.  

Relationship between the operative RPS, pRPS and development of the new LWRP, including an 

assessment of any risks associated with notifying the LWRP before the RPS is fully operative 

The timing and co-dependency of the various existing and proposed plans and potential short 

term resources consents for deemed permit replacement does raise some risks that need to be 

addressed.  

Deemed permit replacement resource consents  

Plan Change 7 was made operative on 5 March 2022 and contains a clear 6-year duration 

policy for resource consents granted as replacements for existing deemed permits 16. 

My understanding is that this duration policy was agreed to align with the expectation that a 

new LWRP would be notified by December 2023, and thus within the 6-year duration a new 

plan would become operative against which any replacement consents would be considered.   

ORC’s resource consenting team informed me they expect to have most of the replacement 

consents processed by the end of 2022. Given the directive duration policy referred to above, 

one can conclude a number of these deemed permit replacement consents will expire, and 

thus be seeking re-consenting before the end of 2028, noting it is not uncommon for 

applicants to apply for replacement consents well in advance of existing consents expiry (and 

at least 6 months is required for s124 continuation).  

Without an extension the LWRP would be notified in 2023. Assuming two years for the FPP 

process with no appeals ORC would have an operative plan by the end of 2025 / early 2026 17.  

                                                           
16 plan-change-7-as-amended-by-the-environment-court-clean-version.pdf (orc.govt.nz) 

17 FPP guidance and RMA 

https://www.orc.govt.nz/media/11600/plan-change-7-as-amended-by-the-environment-court-clean-version.pdf
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If a 6-month extension to the LWRP notification date was granted, then this would have 

implications for the replacement consents already granted for a maximum of 6 years under 

Plan Change 7. This is assuming that the LWRP will take two years and have no appeals. 

In addition, this also suggests that there is a risk that if the LWRP notification were to be 

delayed a situation could occur where both an operative and a proposed regional plan are 

required to be considered when assessing applications to replace the deemed permits. This 

could undermine the hard work done to get Plan Change 7 in place to avoid consents needing 

to be considered under the currently operative water plan.  

Final development and hearing of the LWRP without an operative RPS  

On the current timeframe the LWRP will need to be moved through pre-hearing consultation 

by mid-2023 to meet the December deadline. Given the High Court delay the pRPS is not likely 

to be made operative, assuming no appeals, until about the same time as the LWRP pre-

hearing consultation is taking place.  

If there are any further delays (appeals or implications from the High Court decision for 

example) then the LWRP consultation, and potentially the hearing, could begin before the 

pRPS is operative. This would not be ideal given that the LWRP would be required to give 

effect to any regional policy statement and have regard to any proposed regional policy 

statement, particularly noting the deficiencies of the currently operative RPS set out in my 

2019 investigation. This is another reason for ensuring that the pRPS is notified and made 

operative as soon as possible. 

Findings 
Otago Regional Council: Fifth Report: Report under Section 27 of the Resource Management 

Act 1991 

After talking with staff and Councillors at ORC, I concur with the conclusions set out in the fifth 

report. The staff I talked to during my investigation all said that their work programmes were on 

track to meet the timeframes set by the Minister.  

As the fifth report says, there is the potential for the process of the RPS to have flow-on effects 

for the LWRP. This matter was raised by several staff and Councillors during my investigation, 

however staff assured me that whilst the timeframes are tight, they are currently on track to 

meet them.  

If the RPS process raises further complications there may be merit in considering an extension, 

and I expect that would become clearer in early 2023. 

Councillors and Staff Views 

I now refer to the reasons given by some Councillors as to why an extension to the timeframe 

has been sought. First, I acknowledge that rate increases are a significant issue, but a 3-to-6-

month extension to the LWRP would at best delay a small part of this, and further consultation 

could actually result in more, not less, overall cost.  
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While I accept more consultation could be desirable, I have found nothing to suggest the 

consultation to date and the currently agreed plan for further consultation is inadequate. There 

was no indication from Councillors or staff that they are at risk of failing to carry out the 

consultation requirements of the RMA or NPS-FM 2020. Furthermore, staff told me that they 

are undertaking further engagement with stakeholders in the community throughout their work 

programmes. 

Regarding extending the timeframe to improve the final output of the LWRP, all Councils have 

to make a call about when policies and plans are sufficiently complete to fulfil statutory and 

community expectations. Staff assured me they can meet the timeframes set by the Minister, 

and are doing so within their science, planning and economics work programmes whilst 

simultaneously meeting their statutory expectations. If ORC wishes to alter the LWRP in the 

future, it can always do a plan change at any time.  

When I raised the topic of staff health and wellbeing being prioritised as a reason given by 

Councillors to extend the timeframe, staff were surprised as they told me they had not heard 

this from Councillors before. They also said that an extension to the timeframe could lead to 

burnout. 

The delays to the RPS caused by the High Court declaratory proceedings may present a 

legitimate need for extension. The time between an expected decision on the RPS and notifying 

the LWRP, which will need to give effect to the RPS, is now quite tight. If the RPS were to be 

delayed any further, or, if there are major changes to the RPS through the FPP, or, if there are 

significant appeals on matters relevant to the LWRP, a delay to the December 2023 notification 

may be appropriate. However, I expect this would become clearer in early 2023. 

Councillors suggested an extension to the timeframe could provide a safety buffer in case the 

original 31 December 2023 for notification was unable to be met. As both staff and Councillors 

have indicated that the Council is on track to notify by the due date. This reason for an extension 

at this time is untenable.  

Staff told me that the Environmental Implementation Plan is a separate piece of work and will 

continue to go ahead simultaneously with the LWRP. 

Although a resolution was made by the Council to invite “the Minister to consider having a 

discussion with Council on a longer timeframe with Council to notify the Land and Water Plan” 
18, as previously mentioned, I found out during my investigation that not all Councillors were in 

favour of a timeframe extension. Furthermore, those who were in favour of an extension had 

not prepared a cohesive view prior to my investigation as to a duration or reasons for an 

extension. Councillor Roberston said that Chair Noone wanted the Councillors to present their 

individual views. However, the suggestion of a 3-to-6-month extension was offered by Chair 

Noone, and those that were in favour of an extension went along with this timeframe. 

                                                           
18 See Appendix 1. 



 

  24 

 

 

Progress Assessment against the Minister’s 2019 Recommendations 

Recommendation 1: Develop a fit for purpose freshwater management regime  

Take all necessary steps to develop a fit for purpose freshwater management planning regime 

that gives effect to the relevant national instrument and sets a coherent framework for assessing 

all water consent applications, including those that are to replace deemed permits. 

Recommendation 1 is a catch all recommendation requiring an integrated and coherent 

freshwater planning framework that gives effect to NPS-FM 2020. The major milestones in 

achieving recommendation 1 are the interim consenting framework (Plan Change 7), the pRPS, 

and, the LWRP which are individually captured in the discussion on the succeeding 

recommendations. There are also a number of more specific plan changes at various stages of 

development that complete ORC’s proposed ‘fit for purpose’ freshwater management planning 

regime. In the latest progress report, against this recommendation, the Council notes:  

“The hearing for the rural provisions of Plan Change 8 occurred in November 2021, and a decision 

on the provisions was released at the end of January 2022. The appeal period has just passed, 

with no appeals received however staff have identified a minor error in the decision and are 

waiting on the decision to be reissued. Once that happens, staff will prepare a paper to Council, 

to approve the Plan Change. The decision on Plan Change 1: Dust Suppressants, was released in 

March 2022, after the Environment Court considered the mediation agreement and evidence, 

without a formal hearing. These provisions are now in the appeal phase and subject to no appeals 

being lodged, will be taken to Council for approval in due course. Mediation on the urban 

provisions of PC8 occurred in November 2021, and while several matters were agreed, there 

remained outstanding issues around the proposed rules to manage residential earthworks. The 

PC8 Urban Provisions are now set down for a contested hearing late in March 2022” 19.  

I note since the fifth report Plan Change 8 has become operative.  

I also note here the work the Consenting Team has been doing to assist those applicants seeking 

to replace deemed permits. The imposition of a hard maximum 6-year duration for water takes 

has a considerable impact on the community and I understand ORC has done an excellent job 

working with its community and the relevant planning consultants to make this process as user 

friendly as possible.  

Overall, the Council appears on track to meet this recommendation at this time. The true test of 

whether the regime is in fact ‘fit for purpose’ will come in the detail of the planning instruments 

yet to be finalised. The pRPS and LWRP will need to contain robust provisions to phase out all 

existing over-allocation, but as those provisions are not yet finalised, I cannot make any further 

assessment.  

Recommendation 2: Notify a new RPS 2020 (2021) and LWRP by 2023 

Develop and adopt a programme of work to achieve the following: 

                                                           
19 As in Appendix 1. 
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• by November 2020, a complete review of the current RPS that is publicly notified, with 

the intention that it be made operative before the review of its LWRP is notified 

• by 31 December 2023, a new LWRP for Otago that includes region-wide objectives, 

strategic policies, region-wide activity policies, and provisions for each of the Freshwater 

Management Units, covering all the catchments within the region. 

Current and Proposed Regional Policy Statements 

A programme of work has been adopted to achieve the complete review of the RPS. As 

previously mentioned in this report, the Council requested an extension to the November 2020 

deadline, and this was granted, giving a new notification date of 30 June 2021. A complete 

review of the RPS was publicly notified by the end of June 2021 meaning ORC has met this 

recommendation.  

The RPS is not yet fully operative as it has been held up in High Court proceedings and the 

decision of the Judge is currently reserved 20. If the High Court does not agree that the RPS is a 

freshwater planning instrument in its entirety, the timeframe for progressing the pRPS may be 

impacted 21.  

The pRPS is also set down to be heard by the Freshwater Hearings Panel, with a 

commencement date of 19 September 2022 22. 

Port Otago Limited lodged an appeal with the Court of Appeal relating to the partially 

operative RPS. The Court of Appeal dismissed the appeal, and Port Otago Limited have since 

requested leave to appeal to the Supreme Court. ORC’s fifth report states, “no decision on that 

leave application has yet been made”. 

Land and Water Regional Plan 

A programme of work is underway to ensure the notification of a new LWRP by 31 December 

2023. The first round of consultation has been completed, with the second scheduled to be 

undertaken in mid to late 2022 23.  

The science approach for the LWRP was adopted by Council in June 2021 and the work 

programme to support this is well underway. The economics work programme has three 

stakeholder workstreams to develop robust knowledge about the Otago region and will also 

be undertaking the development of a Regional Economic Profile for Freshwater. The contract 

for delineating Outstanding Water Bodies was about to be awarded at the time of receiving 

ORC’s fifth report.  

Following conversations with ORC staff and Councillors, I can confirm that the staff are on 

track to notify the LWRP by the currently due date.  

                                                           
20 Proposed Regional Policy Statement 2021 (“PORPS”) – High Court Declaratory Proceedings (orc.govt.nz) 

21 See Appendix 1. 

22 proposed-otago-rps-panel-minute-4.pdf (orc.govt.nz) 

23 See Appendix 1. 

https://www.orc.govt.nz/plans-policies-reports/regional-plans-and-policies/otago-regional-policy-statements/proposed-otago-regional-policy-statement-2021/proposed-regional-policy-statement-2021-porps-high-court-declaratory-proceedings
https://www.orc.govt.nz/media/12377/proposed-otago-rps-panel-minute-4.pdf
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Recommendation 3: Put in place an interim framework 

Prepare a plan change by 31 March 2020 that will provide an adequate interim planning and 

consenting framework to manage freshwater up until the time that new discharge and 

allocation limits are set, in line with the requirements in the National Policy Statement for 

Freshwater Management. 

A plan change was notified in March 2020 in direct response to this recommendation 24. As 

previously mentioned in this report, the Water Permits Plan Change (Plan Change 7) had the 

purpose of introducing a planning framework which would manage the deemed permits 

expiring in 2021 before a new LWRP could be put in place. Plan Change 7 was made operative 

on 5 March 2022. 

In its fifth progress report, ORC said that a staging plan has been set out to process resource 

consent applications covered under Plan Change 7, which has been agreed upon with 

consultants and applicants. ORC also said that staff are working through permits in one part of 

the region at a time to enable the water use analyses to be undertaken for permits in a similar 

area. The report further states that a project team has been set up to work through consents 

relating to the Manuherekia catchment. 

Staff have advised me that Plan Change 7 is working as intended, and has made 

implementation easier. A working group has developed practice notes on how Plan Change 7 is 

to be applied which has been shared with consultants and stakeholders to ensure clear 

interpretation. Staff said the feedback they have received from consultants and stakeholders is 

that they are happy with progress. 

Some Councillors raised concerns about the costs to their constituents of the deemed permit 

replacement consents due to the short duration of these consents under Plan Change 7. Staff 

advised that they are applying standard charges established under the RMA. They also told me 

that this has been the only issue raised by consultants and stakeholders. These costs are out of 

scope for my investigation. 

Reporting Requirements 

Provide six-monthly reports in relation to the following matters: 

• progress made in developing science, planning, consenting, monitoring and 

enforcement, and land management organisational capability and capacity  

• progress in achieving the above recommendations 1, 2 and 3 

• a summary of freshwater resource consenting activity for the reporting period 

Pursuant to Section 27 of the RMA, ORC has provided five six-monthly reports on the 

aforementioned matters to date, with the most recent being sent to the Minister on 28 March 

2022. The following is a summary of the fifth report 25 as well as what I established throughout 

my investigation. 

                                                           
24 Plan Change 7 (Water Permits) to the Regional Plan: Water (orc.govt.nz) 

25 See Appendix 1 for full report. 

https://www.orc.govt.nz/plans-policies-reports/regional-plans-and-policies/water/plan-change-7-water-permits-to-the-regional-plan-water
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Progress made in developing science, planning, consenting, monitoring and enforcement, and 

land management organisational capability and capacity  

Science: The science team are largely in the implementation phase, and have recruited a new 

science manager. There are 2 science positions yet to be filled but ORC is using consultants in 

the interim. The team has no shortage of enthusiasm or effort. It also noted that while the 

timeframes are tight, they are still achievable.  

Planning: Te Ao Marama Incorporated has requested a seat on ORC’s LWRP Governance 

Group. This request is currently under consideration. The group is co-chaired by Chair Noone 

and Ngāi Tahu kaumatua Edward Ellison. Councillor Robertson said that at the most recent 

LWRP Governance Group meeting, a robust presentation was given by staff who said they are 

on track throughout all parameters of the work programme.  

One senior position on the team has been filled but other positions remain vacant. Staff and 

Councillors both commented that they are happy with the degree of resilience built into their 

work programme even though there are vacancies. One example of this is that ORC is using 

consultants to support the Land and Freshwater Team to implement Plan Change 8 as they are 

facing resourcing pressures there. 

Consenting: A lot of work was put in to get the team prepared for Plan Change 7 consents, 

including resources that have been developed for external use. It is anticipated that the bulk of 

deemed permit consents should be processed by the end of the year. The team are processing 

consents with a 6-year duration and developing a plan as to how they will process them in the 

future under the new LWRP. The overflow of consent processing is undertaken by contractors. 

Monitoring and Enforcement: There has been an increase in staff turnover and positions 

available, so the team is recruiting. It has expanded its undertaking of compliance, monitoring 

and enforcement activities, including its environmental monitoring system which has seen an 

increase of 9.4% in compliance inspections. The economics team is working with the Ministry 

for Primary Industries to create a farm monitoring programme collating biophysical, financial 

and nutrient loss data.   

Land Management Organisational Capability and Capacity: There has been an increase in staff, 

including 1 role that is funded through the Jobs for Nature funding. Further positions in the 

team are being recruited for. A draft framework for delivery via Catchment Action Plans was 

endorsed by Councillors in December 2021. The Catchment Action Plans are intended to align 

with Freshwater Management Units (FMUs), and to give effect to the action plans required by 

the NPS-FM 2020. 

I am pleased to report significant improvements have been made since 2019. The staff appear 
to be a high functioning team with a wide range of knowledge, skills and capacity to deliver on 
your recommendations, and the ultimate outcome of improved freshwater management in 
Otago.  
 

A summary of freshwater resource consenting activity for the reporting period 

In its fifth report, ORC has provided a detailed summary of freshwater resource consenting 

activity for the reporting period 26. ORC has been providing regular updates to the Ministry for 

the Environment on freshwater consents. 

                                                           
26 As in Appendix 1. 
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An additional matter  
Councillors Conduct towards Staff 

I wish to discuss the conduct of Councillors towards staff as it has the potential to affect the 

notification date of 31 December 2023.  

Key staff noted that they have had difficulty in performing their duties due to the conduct of 

Councillors. Staff told me that from time to time Councillors had delayed approvals and decision-

making. Examples given included Councillors intentionally trying to “trip staff up”, asking for 

further information or the same information several times within a month solely to delay 

decision-making, and, an unwillingness to accept answers Councillors did not want to hear. Staff 

noted this was impacting their ability to give free and frank advice.  

These issues were demonstrated at the 25 August 2021 Council meeting where Council was 

presented with a recommendation to ‘note’ proposed minimum flows for the Manuherekia 

catchment. Staff referenced 10 scientific studies specifically undertaken to inform this 

recommendation as well as consideration of a range of planning matters 27.  

The Council did not ‘note’ these minimum flows, and instead requested that further science be 

developed. While it is appropriate for Councillors to question staff recommendations, it is hard 

to accept, in the light of the information provided by staff, that this decision was solely due to 

concerns around the science as recorded in the Council’s Agenda and Minutes 28.  

I raised these matters with the Councillors on 25 May 2022, and Councillor Michael Laws stated 

that he and his colleagues have never sought to delay decisions. He further said that the Council 

decision pertaining to the refusal to ‘note’ the recommendation for a minimum flow regime in 

the Manuherekia catchment was made because Council was made aware that the relevant 

Technical Advisory Group had not completed its work programme. Therefore, a decision backed 

with science could not be made. He told me that staff advice is professional and well-informed, 

however not always complete, meaning it is their responsibility as Councillors to seek more 

information so that their decisions are defensible in every quarter. Having regard to the 

comprehensive investigation made by staff in relation to the Manuherekia catchment minimum 

flow issue I find it difficult to accept Councillor Laws’ explanation. I assured the Councillors that 

I asked the staff I talked to about the defensibility of their advice for all purposes, and was 

assured that they were satisfied that their advice was robust and defendable. 

An unwillingness to accept staff advice may impact on how information is delivered to Council 

in the future, including in the matter of the new LWRP. If staff are repeatedly having the 

robustness of their advice called into question, the Council may find it difficult to retain staff or 

receive free and frank advice. Some staff advised me that they have difficulty working with 

Councillors, and are frustrated with the conduct of Councillors towards them. Staff further 

expressed concern about potential staff losses due to this conduct, which could slow down the 

progress on the new LWRP.  

                                                           

27 Otago Regional Council: Council meeting and Agenda – 25 August 2021 

28 Explanation to accompany Notice of Motion, page 113, Otago Regional Council: Council meeting and Agenda – 25 

August 2021 
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I have a real concern that if Councillors conduct towards staff is not improved, the Council risks 

losing staff and undoing the capability and capacity progress that has been achieved to date. 

Recommendations 
In the light of the discussions and conclusions reached in my interim report and now in this final 

report, I make the following recommendations to the Minister for the Environment: 

1. I confirm the recommendation made in my interim report to not grant an extension to 
the timeframe for public notification of the LWRP at this time. 

2. That the Minister retains the recommendations and timeframes set by him for Otago 
Regional Council in 2019 as they are still appropriate. 

 

Dated at Christchurch this 30 June 2022 

 

Honorary Professor Peter Skelton CNZM; D.Nat.Res (Hon); LLB; FEIANZ  
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Otago Regional Council’s Fifth Progress Report  
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Appendix 2 
Letter from Otago Regional Council Chair Andrew Noone 
dated 28 March 2022 
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Appendix 3 
Letter of Appointment for this Investigation 
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Appendix 4 
Receipt of Acknowledgement from the Minister to the 
Otago Regional Council Chair 
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Appendix 5  
Terms of Reference for Section 24A Investigation of 
Otago Regional Council under the Resource 
Management Act 1991  
Purpose of Investigation 

1. The purpose of this investigation is to identify whether Otago Regional Council 

(ORC or the Council) is adequately carrying out its functions under section 

30(1) of the Resource Management Act 1991 (RMA) in relation to freshwater 

management and allocation of resources.  

 

2. This investigation will focus on ORC’s progress towards the recommendations 

of Minister for the Environment (the Minister) in 2019 to provide a fit for purpose 

freshwater planning regime and an assessment as to whether those 

recommendations and associated timeframes are still appropriate29. 

 

Context  

3. At the direction of the Minister, an investigation into freshwater management at 

ORC was undertaken in 2019. This investigation focussed on the exercise of 

the ORC functions in relation to its planning framework and its ability to process 

and transition deemed permits in a consistent way under the RMA and National 

Policy Statement for Freshwater Management (NPS-FM). It related particularly 

to the Manuherekia, Upper Cardrona and Arrow rivers before the deemed 

permits expire in 2021. 

 

4. The 2019 investigation found, among other things: 

 There is large variation in the planning frameworks for the region’s 

catchments to deal with the expiry of deemed permits. 

 The Council will need to make a substantial investment to update the 

RPS and the Water Plan to provide for existing and proposed national 

direction and legislative changes 

 A reviewed Water Plan will need to be notified by 31 December 2023 to 

give effect to the NPS-FM. This will also be required to be restructured 

into the National Planning Standards template. 

 

5. Following this investigation, the Minister made the following recommendations 

(summarised): 

 Take all necessary steps to develop a fit for purpose planning regime 

                                                           
29 Recommendations of the Minister for the Environment contained in letter titled: Section 24A Report: 

Investigation of Freshwater management and Allocation Functions at Otago Regional Council under 

section 24A of the Resource Management Act 1991 2019 
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 Review and update the Regional Policy Statement by November 2020 

 Notify a new Land and Water Regional Plan (LWRP) by December 2023 

 Prepare a plan change to provide an adequate interim planning and 

consenting framework to manage deemed permit renewals by March 

2020 

 Provide 6 monthly updates on progress  

 

6. ORC wrote to the Minister on 28 March 2022, with its fifth progress report 

against the recommendations. In its cover letter it requested a meeting to 

discuss an extension to the December 2023 deadline to notify an updated 

LWRP. 

 

7. ORC has cited a desire for a “smoother and stronger plan framework built on a 

regional policy statement that has been ‘allowed to settle’” and “potential 

savings in the Annual Plan” as reasons to extend the notification date. 

 

Scope of the Investigation 

8. The investigation will address the following:  

1. The Council’s progress towards implementing the Minister’s 2019 

recommendations and specifically the likelihood of ORC meeting the 2023 

timeframe to notify a new Land and Water Regional Plan;   

2. If the recommendations and timeframes set in 2019 are still appropriate 

given changes and progress made to date, including: 

 The impact of the now fully operative Proposed Plan Change 7 

 Relationship between the operative Regional Policy Statement 

(RPS), proposed RPS and development of the new LWRP, including 

an assessment of any risks associated with developing the LWRP 

before the RPS is fully operative; 

3. Any other relevant contextual matters.  

 

Methodology  

9. The investigator will: 

 Spend the time needed with ORC to inform Councillors of the 

investigation, and then undertake discussions with council staff with a 

focus on Senior Leadership, Planning Policy Manager, relevant Policy 

Planners, and technical staff; 

 Undertake any additional research and analysis from the discussions 

required to complete the investigation; 

 Seek the views of Ngāi Tahu as tangata whenua and any stakeholders 

the investigator deems necessary; 

 Complete a draft findings report, including recommendations for the 

Minister; and 
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 Finalise and present a copy of the report to the Minister for the 

Environment. 

 

Term of investigation 

10. The investigation must begin no later than 9 May 2022 and be completed by 20 

May 2022 

 

11. The investigator must report back to the Minister with his final opinion by 25 

May 2022 

Costs 

12. The cost of the salary of the investigator and associated disbursements will be 

covered by the Ministry for the Environment.  
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Appendix 6 
People Interviewed for this Investigation 

Name Title 

Sarah Gardner CEO (at time of investigation) 

Anita Dawe Acting General Manager – Policy and Science 

Joanna Gilroy Consents Manager 

Richard Saunders General Manager – Regulatory Communications 

Peter Constantine Contractor for ORC – Planner  

Tom Dyer Science Manager 

Anne Duncan Manager (Strategy) 

Ann Yang Senior Economist 

Edward Ellison Chairman of Aukaha and Policy Committee 

Member at ORC 

Chair Andrew Noone  

Deputy Chair Michael Laws Was Deputy Chair at time of investigation 

Councillor Hilary Calvert  

Councillor Peter Scott  

Councillor Gretchen Robertson  

Councillor Bryan Scott  

Councillor Michael Deaker  

Councillor Kate Wilson  

Councillor Michael Laws  

Councillor Gary Kelliher  

Councillor Alexa Forbes  

Councillor Kevin Malcolm  
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Appendix 7 
Summary of the National Policy Statement for 
Freshwater Management 2020 
The NPS-FM 2020 requires every regional council, in consultation with its community, to 

develop a plan for maintaining or improving the state of freshwater in the region. There are 

a number of compulsory values and attributes (measures of the state of a river or lake) that 

must be met, and communities can choose to go above and beyond these. Regional councils 

must notify their new or amended plans giving effect to the NPS-FM 2020 by 31 December 

2024. The timeframe for action to achieve attribute target states is a long-term process set by 

councils in consultation with their communities.  

Te Mana o te Wai 

Te Mana o te Wai is the fundamental concept that underpins the NPS-FM 2020. Under the 

NPS-FM 2020 councils must: 

 give effect to Te Mana o te Wai 

 set a long-term vision (ie, multi-generational) for water informed by the aspirations of 

tangata whenua and communities 

 actively involve tangata whenua in freshwater management (eg, preparation of policy 

statements and plans) 

 investigate options for tangata whenua involvement in other RMA processes in relation to 

freshwater. For more detailed information see the Te Mana o te Wai factsheet. 

Māori values and mahinga kai 

The NPS-FM 2020 includes a new compulsory value for mahinga kai. This requires regional 

councils to work with and enable tangata whenua to identify measures of freshwater health in 

their local contexts. 

Ecosystem health 

The NPS-FM 2020 requires regional councils to manage and report on all aspects of ecosystem 

health, including: 

 water quality (chemical, physical) 

 water quantity (water flows and levels) 

 habitat (for plants and animals) 

 aquatic life (abundance and diversity of animals, plants, and microbes) 

 ecological processes (interactions between them all). 

https://www.mfe.govt.nz/publications/fresh-water/essential-freshwater-te-mana-o-te-wai-factsheet
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Threatened species 

The NPS-FM 2020 also introduces a new threatened species value, and requires councils to 

prevent further loss of natural inland wetlands and rivers. 

Fish passage 

Councils must also take action to maintain or improve the passage of fish in respect of 

instream structures. 

Attributes for ecosystem health 

The NPS-FM 2020 sets out 22 attributes (indicators) of freshwater health. Through 

their planning documents, regional councils are required to maintain or improve all of 

these attributes. 

New attributes include sediment, dissolved oxygen, and a higher standard for E. coli 

contamination at popular swimming sites during summer. 

Some of the attributes will be managed through setting limits; others through an action 

plan approach. 

For more details please refer to the information sheet on attributes. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

https://www.mfe.govt.nz/publications/fresh-water/action-healthy-waterways-information-about-attributes-nps-freshwater
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